
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

12:16 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 484 Date: 24-Feb-2012 Friday

Approved Date:

Shift Hours: 04:00 am 02:30 pm Break: 02:30 Over Time: 02:00

Const Calendar Day: 899

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

ABF crews came to the site at 6;50 AM. Jack came at 8:45 AM. Crews had to work on PWS # 58 ,
59 , 60 , & 61 on the South saddle on the tower . They started at 7:00 AM.

Obra , Carlos , Jack , Jeffery , Jose , Julian , & Mario continued to work on PWS # 58 installation .
Crews started at 7:10 AM. They were done at 8:40 AM.

After that , crews had to work on PWS # 59 . They had to hook the strand to the chain falls , pull out
of the rollers , take the twist out , form , & install . They started at 8:45 AM. Crews were done at 11:50
AM.

Then , they had to work on PWS $ 60 . Following the same procedures as the previous strand .
Crews started on PWS # 59 at 11:55 AM.

Adjusting crews had to work on PWS # 57 adjustment on the South side . Crews started at 7:10 AM.
They were done at 7:45 AM. They pulled 1.13 meters .

After that , crews had to work on # 58 rough adjustments . They started on the North side at 9:20
AM. Crews were done at 9:40 AM. They pulled 1.57 meters . They started on the South side at 9:45 AM.
Crews were done at 10:30 AM. They pulled 1.3 meters .

In addition to , crews had to work on fine tune adjustments for PWS # 50 thru 56 , float PWS # 59 ,
60 , & 61 . & release 58 , & 59

PWS was hauled & set on the rollers at 7;50 AM. PWS # 60 was hauled & set on the rollers at
11:30 AM.

Check Douglas or Saman report for all activities after 2:00 PM.

Matt & I had to work on the main spans strand measurements . We had to measure PWS # 47 to
56 . We started on the South side at 4:35 AM. We were done at 5:30 AM. PWS # 58 was lowered so low it
was in the way in our measurement equipment . We had hard time shooting the target as usual .

After that , we had to measure the strand on the North side . We started at 5:40 AM. We were done
at 6:15 AM. PWS # 58 was lifted at 6:20 AM. We had to remeasure the strands . We were done at 7:00
AM.

Then , we returned to remeasure on the South side . Phil & John were on the site to remeasure the

Bid Item: 067 C-PWS-CBD.06704-0120F4 Install Cable Bands

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 484 Date: 24-Feb-2012 Friday

JNM JOSE ALFAROIronworker 8.00 4.00 0.00 12.00

JNM KEVIN RATCLIFFIronworker 8.00 4.00 0.00 12.00

APP JACOB MECHEIronworker 8.00 4.00 0.00 12.00

JNM HAYES BATISTEIronworker 8.00 4.00 0.00 12.00

FOR GARY ANDERSONIronworker 8.00 4.00 0.00 12.00

JNM CASEY LUXIronworker 8.00 4.00 0.00 12.00

APP AUGIE SOLISIronworker 8.00 4.00 0.00 12.00

FOR ANTHONY COSTAIronworker 8.00 4.00 0.00 12.00

FOR OBRA PAULKIronworker 8.00 4.00 0.00 12.00

APP MARIO MARQUEZIronworker 8.00 4.00 0.00 12.00

JNM JULIENT POULKIronworker 8.00 4.00 0.00 12.00

JNM JEFFERY STEWARTIronworker 8.00 4.00 0.00 12.00

JNM JACK HUNTERIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 4.00 0.00 12.00
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